

Appendix 'E'

(Refer SS Rewa letter No. SSR/Monthly Report/
2020 dt Mar 2022)

WORKS IN SCHOOL

PROCUREMENT OF ITEMS THROUGH GEM PORTAL FOR ACADEMIC TRAINING AND ADMINISTRATIVE PURPOSE OF CADETS OUT OF MoD GRANT 2020-2021 Rs. 1 CRORE



STEEL ALMIRAH 1155 mm 3 Shelves

WORKS IN SCHOOL

PROCUREMENT OF ITEMS THROUGH GEM PORTAL FOR ACADEMIC TRAINING AND ADMINISTRATIVE PURPOSE OF CADETS OUT OF MoD GRANT 2020-2021 Rs. 1 CRORE



HOSTEL COT

WORKS IN SCHOOL

**PROCUREMENT OF ITEMS THROUGH GEM PORTAL FOR ACADEMIC
TRAINING AND ADMINISTRATIVE PURPOSE OF CADETS OUT OF MoD GRANT
2020-2021 Rs. 1 CRORE**



SS TABLE RECTANGLE

WORKS IN SCHOOL

RENOVATION OF GATE NO. 1 UNDER PROGRESS



CONSTRUCTION OF PLINTH FOR INSTALLATION OF T-55 TANK UNDER PROGRESS



WORKS IN SCHOOL

CONSTRUCTION OF UTILITY COMPLEX UNDER PROGRESS




REPAIR AND MAINTENANCE OF SUMP WELL TANK NEAR CADETS' MESS UNDER PROGRESS



WORKS IN SCHOOL

REPAIR AND MAINTENANCE WORK OF ROAD AND PARADE GROUND GOOGLE MAP



Details of repair and maintenance work of Road and Parade Ground is as under :-

<u>Road and Parade Ground completed (Mark in Yellow) =</u>		<u>1545.33 mtr (Road) &</u>
<u>2997.62 m2 (Parade Ground)</u>		
<u>Road under progress</u>	<u>(Mark in Red) =</u>	<u>614.93 mtr (Road)</u>

WORKS IN SCHOOL

REPAIR AND MAINTENANCE PARADE GROUND

BEFORE



REPAIR AND MAINTENANCE PARADE GROUND

AFTER



WORKS IN SCHOOL

REPAIR AND MAINTENANCE ROAD

BEFORE



WORKS IN SCHOOL

REPAIR AND MAINTENANCE ROAD

AFTER



WORKS IN SCHOOL

REPAIR AND MAINTENANCE ROAD

BEFORE



WORKS IN SCHOOL

REPAIR AND MAINTENANCE ROAD

AFTER



WORKS IN SCHOOL

REPAIR AND MAINTENANCE ROAD UNDER PROGRESS

